COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 19/ 2016

ESTI MATE SUMVARY 08: 54: 55
CONTI D C17810 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 17810- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 375.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
EJMI FI RE SUPPRESS| ON SYSTEM PERCENT TIME:  50.61 OR G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO NHPP0703- 360
EJMI FI RE SUPPRESS| ON SYSTEM
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK SUW T
CONTRACTOR:
BARNARD CONSTRUCTI ON' COVPANY, | NC. PAY PER OD ENDI NG 10/ 31/ 2015 DATE TI ME STARTED 10/ 22/ 2014
701 GOLD AVENUE DATE LET 09/ 29/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 10/ 23/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 18/ 2014 DATE ACCEPTED
BOZEMAN Ml 59715- 24 (406) 586- 1995 DATE NOTI CE TO PROCEED 10/ 22/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 19, 920, 704. 62 PARTI Ol PATI NG $ 18, 829,275.00 $ 262, 290. 00
AWARD PRQJECT AMT: $ 19,485, 000.00 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 94.52% TOTAL EARNI NGS 18, 829, 275. 00 262, 290. 00
FUNDS AVAI LABLE: $ 1,091,429.62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 18, 829, 275. 00 262, 290. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -292,275. 00 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 18, 537, 000. 00 262, 290. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 18, 537, 000. 00 262, 290. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 262, 290. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PREV QTY/
QTY TH'S PERI OD
QY TO DATE

CONTI D C17810

PCN: 17810-BI D

PRQJECT: NHPPO703- 360

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 626-00100 Mobi | i zation (w thout Autopay)

1. 000
LS
750, 000. 00000

0010 631-00100 *H ghway Design & Construction 1. 000
LS

18, 735, 000. 00000

0015 900- 00006 Added Item (Dol lar)/ Renoval of Wrk 0. 000
DOL

1. 00000

0020 900- 00006 Added Item (Dol lar)/ Added Work 166, 326. 030
DOL

1. 00000

0025 900- 00006 Added Item (Dol lar)/ Hazardous Materi al 269, 378. 590
DOL

1. 00000
CAT 0200

PRQJIECT TOTAL CURRENT AMI $ 19, 920, 704. 62 $

[y

. 000

. 965

000
000 0.00
750, 000. 00

951
014 262, 290. 00

18, 079, 275. 00

000
000 0.00

. 000 0. 00

000
000 0.00

. 000 0. 00

000
000 0.00

. 000 0. 00

262, 290. 00 $18, 829, 275. 00



